Message (Digitally Signed)

From: Stoick, Paul T CIV USN (USA) [paul.stoick@navy.mil]
Sent: 5/23/2019 11:27:32 PM
To: juanita.bacey@dtsc.ca.gov; Huang, Judy [Huang.Judy@epa.gov]; LEE, LILY [LEE.LILY@EPA.GOV];

tina.low@waterboards.ca.gov; 'Brownell, Amy (DPH)' [amy.brownell@sfdph.org]

CC: Robinson, Derek J CIV USN NAVFAC SW SAN CA (USA) [derek.j.robinson1@navy.mil]; Roddy, Elizabeth A CTR USN
(USA) [elizabeth.roddy.ctr@navy.mil]; 'Bercik, Lisa M.' [lisa.bercik@aptim.com]; 'Egan, Jamie'

[Jamie.Egan@jacobs.com]; Henderson, Kim/SDO [Kimberly.Henderson@jacobs.com]

Subject: HPNS Parcel G Rad Rework Plan FFA Extension Request
Attachments: smime.p7s

BCT,

Requesting an extension per the 2019 FFA schedule, which will also be
updated on next month's Document Tracking Sheet.

Final Parcel G Rad Rework Plan
Requesting to extend the Final due date to 6/10/2019 to accommodate RTC
concurrence on the braft Final work Plan.

Thanks'!

v/r,

Paul stoick, P.E.

Environmental Engineer

Remedial Project Manager - Hunters Point

@& 619-524-6041 | paul.stoick@navy.mil

NAVFAC Southwest - Navy BRAC PMO West
33000 Nixie way

Bldg 50, 2nd Floor

San Diego, CA 92147

https://bracpmo.navy.mil/ | http://www.navfac.navy.mil/go/erb

————— original Message-----

From: Stoick, Paul T CIV USN (USA)

Sent: Wednesday, May 1, 2019 10:14 aMm

To: Bacey, Juanita@TSC <Juanita.Bacey@dtsc.ca.gov>; 'Huang, Judy’

<Huang.Judy@epa.gov>; 'LEE, LILY' <LEE.LILY@EPA.GOV>; 'tina.low@waterboards.

ca.gov’' <tina.low@waterboards.ca.gov>; 'Brownell, amy (DPH)’
<amy.brownell@sfdph.org>

Cc: Robinson, Derek 3 CIV USN NAVFAC SW SAN CA (USA)
<derek.j.robinsonl@avy.mil>; Roddy, Elizabeth A CTR USN (USA)
<elizabeth.roddy.ctr@avy.mil>; 'Bercik, Lisa M.’ <lisa.bercik@aptim.com>;
'Egan, Jamie' <Jamie.Egan@jacobs.com>; Banister, Stephen D CIV USN (USA)
<stephen.banister@navy.mil>; 'Henderscn, Kim/sSDO'
<Kimberly.Henderson@jacobs.com>; Janda, Danielle L CIV USN (USA)
<danielle.janda@navy.mil>

Subject: RE: HPNS Parcel G Rad Rework Plan FFA Extension Request

BCT,

Requesting an extension per the 2019 FFA schedule, which will also be
updated on this month's Document Tracking sSheet.

parcel G Rad Rework Plan
Requesting to extend to 5/31/2019 for ongoing discussions on the Draft
Final work Plan.

v/r,

Paul stoick, P.E.

Environmental Engineer

Remedial Project Manager - Hunters Point

& 619-524-6041 | paul.stoick@navy.mil

NAVFAC Southwest - Navy BRAC PMO West
33000 Nixie way

Bldg 50, 2nd Floor

San Diego, CA 92147

ED_004747_00029709-00001



https://bracpmo.navy.mil/ | http://www.navfac.navy.mil/go/erb

————— original Message-----

From: Stoick, Paul T CIV USN (USA)

Sent: Friday, March 29, 2019 10:41 AM

To: Bacey, Juanita@TSC <Juanita.Bacey@dtsc.ca.gov>; Huang, Judy
<Huang.Judy@epa.gov>; LEE, LILY <LEE.LILY@EPA.GOV>; tina.low@waterboards.ca.
gov; Brownell, Amy (DPH) <amy.brownell@sfdph.org>

Cc: Robinson, Derek J CIV USN NAVFAC SW SAN CA (USA)
<derek.j.robinsonl@navy.mil>; Roddy, Elizabeth A CTR USN (USA)
<elizabeth.roddy.ctr@navy.mil>; Bercik, Lisa M. <lisa.bercik@aptim.com>;
Egan, Jamie <Jamie.Egan@jacobs.com>; Banister, Stephen D CIV USN (USA)
<stephen.banister@navy.mil>; Henderson, Kim/sDO
<Kimberly.Henderson@jacobs.com>

Subject: HPNS Parcel G Rad Rework Plan FFA Extension Request

BCT,

Requesting an extension per the 2019 FFA schedule, which will also be
updated on this month's Document Tracking Sheet.

Parcel G Rad Rework Plan

FFA schedule Final submit date was 2/14/2019, with an extension to
3/29/2019. Requesting to extend to 4/30/2019 to accommodate the EPA
request for a meeting the week of April 15th to discuss comments on the
work Plan.

Thanks!

v/r,

paul stoick, P.E.

Environmental Engineer

Remedial Project Manager - Hunters Point

& 619-524-6041 | paul.stoick@navy.mil

NAVFAC Southwest - Navy BRAC PMO West
33000 Nixie way

Bldg 50, 2nd Floor

San Diego, CA 92147

https://bracpmo.navy.mil/ | http://www.navfac.navy.mil/go/erb

————— original Message-----

From: Stoick, Paul T CIV USN (USA)

sent: Thursday, March 7, 2019 1:15 PM

To: Bacey, Juanita@TSC <Juanita.Bacey@dtsc.ca.gov>; 'Huang, Judy'
<Huang.Judy@epa.gov>; LEE, LILY <LEE.LILY@EPA.GOV>; tina.low@waterboards.ca.
gov; 'Brownell, Amy (DPH)' <amy.brownell@sfdph.org>

Cc: Robinson, Derek J CIV USN NAVFAC SW SAN CA (USA)
<derek.j.robinsonl@avy.mil>; Roddy, Elizabeth A CTR USN (USA)
<elizabeth.roddy.ctr@avy.mil>; 'Bercik, Lisa M.’ <lisa.bercik@aptim.com>;
"Egan, Jamie' <Jamie.Egan@jacobs.com>; Banister, Stephen D CIV USN (US)
<stephen.banister@navy.mil>

Subject: HPNS Parcel D-1 Rad RACR and G Rad Rework Plan FFA Extension
Request

BCT,

Requesting the following extensions per the 2019 FFA schedule to be updated
on this month’s Document Tracking Sheet.

Parcel D-1 Phase II Rad RACR

FFA schedule Final submit date was 3/4/2019. Requesting an extension to
4/5/2019 to resolve ocutstanding bollards issue and finalize the RACR.

parcel G Rad Rework Plan

FFA schedule Final submit date was 2/14/2019. Requesting an extension to
3/29/2019 to resolve outstanding comments.

ED_004747_00029709-00002



Parcel G Rad Rework Plan Addendum
FFA schedule Draft submit is 3/12/2019. Requesting an extension to

4/15/2019 to incorporate any potential changes in the Final Parcel G Rework
Plan.

Thanks'!

v/r,
Paul stoick, P.E.
Environmental Engineer

Remedial Project Manager - Hunters Point

@& 619-524-6041 | paul.stoick@navy.mil
NAVFAC Southwest - Navy BRAC PMO West
33000 Nixie way

Bldg 50, 2nd Floor

San Diego, CA 92147

https://bracpmo.navy.mil/ | http://www.navfac.navy.mil/go/erb

ED_004747_00029709-00003



